

Initial Project Planning

Date	18 august 2026
Team ID	.
Project Name	Global AI Adoption in Education
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Extraction	USN-1	Download the dataset for the global ai adoption in education project	1	High		14 Aug 2026	16 Aug 2026
Sprint-1	Data Collection & Extraction	USN-2	Connect dataset with Tableau for analysis and visualisation	2	High		14 Aug 2026	16 Aug 2026
Sprint-1	Data Preparation	USN-3	Clean and prepare dataset for analysis	3	High		14 Aug 2026	16 Aug 2026
Sprint-1	Data Preparation	USN-4	Handle missing values and check data quality	3	High		14 Aug 2026	16 Aug 2026
Sprint-2	Data Visualizations	USN-5	Create AI adoption visualizations	3	High		17 Aug 2026	19 Aug 2026
Sprint-2	Data Visualization	USN-6	Compare AI adoption across countries	3	High		17 Aug 2026	19 Aug 2026
Sprint-2	Data Visualization	USN-7	Analyze AI adoption relationships	3	High		17 Aug 2026	19 Aug 2026
Sprint-3	Dashboard	USN-8	Create interactive dashboard	5	High		20 Aug 2026	22 Aug 2026
Sprint-3	Dashboard	USN-9	Add KPI cards and filters	3	High		20 Aug 2026	22 Aug 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Story	USN-10	Create Tableau story	3	Medium		20 Aug 2026	22 Aug 2026
Sprint-4	Performance Testing	USN-11	Test dashboard performance	2	High		23 Aug 2026	25 Aug 2026
Sprint-4	Performance Testing	USN-12	Fix dashboard errors	2	High		23 Aug 2026	25 Aug 2026